
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 64.42

661 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,598,573.15

$16,978,937.17

$6,527,456.80

61.69%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,598,573.15 $16,978,937.17 $6,527,456.80 62.91% $86,935.16

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,685,073.83 $8,615,525.70 $69,548.13

Non-Participating $2,171,268.53 $2,153,881.50 $17,387.03

Total Earnings $10,856,342.36 $10,769,407.20 $86,935.16

Stockpiled Materials $214,773.99 $214,773.99 $0.00

Gross Earnings $11,071,116.35 $10,984,181.19 $86,935.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,071,116.35 $10,984,181.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $86,935.16

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .847

 225000.000 .027

NHS00-0001-00(917)

 

.874 $6,075.00 $196,650.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  11.000 6.000

 9000.000 3.000

 

 

9.000 $27,000.00 $81,000.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 38,573.572

 13.000 805.310

 

 

39,378.882 $10,469.03 $511,925.47

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,627.470

 18.000 .000

 

 

1,627.470 $.00 $29,294.46

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,576.000 2,858.400

L & H LIME 70.000 16.490

 

 

2,874.890 $1,154.30 $201,242.30

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 348.880

L & H LIME 69.250 .000

Temporary Asphalt 19mm

234.50 Tons @ $69.25

348.880 $.00 $24,159.94

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 67.090

TL & H LIME 60.250 .000

Temporary Asphalt 25mm

67.09 Tons @ $60.25

67.090 $.00 $4,042.17



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,590.000 725.780

 82.000 53.660

 

 

779.440 $4,400.12 $63,914.08

Category Amount: $49,098.45 $1,115,576.87

Category Number: 0020 DRAINAGE

0175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,999.000 3,037.600

 31.000 39.400

 

 

3,077.000 $1,221.40 $95,387.00

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 188.000

 65.000 .000

 

 

188.000 $.00 $12,220.00

0205 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 7.000

 470.000 1.000

 

 

8.000 $470.00 $3,760.00

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0240 668-1100     CATCH BASIN, GP 1 EA  43.000 22.500

 2150.000 6.500

 

 

29.000 $13,975.00 $62,350.00

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.000

 2300.000 .000

 

 

2.000 $.00 $4,600.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 8.000

 1800.000 .000

 

 

8.000 $.00 $14,400.00

0275 668-5000     JUNCTION BOX EA  1.000 2.500

 2900.000 .000

 

 

2.500 $.00 $7,250.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,170.276

 35.000 .000

 

 

1,170.276 $.00 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

0300 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  37.000 38.000

 800.000 .000

 

 

38.000 $.00 $30,400.00

Category Amount: $15,666.40 $382,597.51

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70

0320 163-0300     CONSTRUCTION EXIT EA  10.000 10.500

 1500.000 .000

 

 

10.500 $.00 $15,750.00

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 3,610.625

 14.000 .000

 

 

3,610.625 $.00 $50,548.75

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 12.000

 110.000 .000

 

 

12.000 $.00 $1,320.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 29.000

 630.000 .000

 

 

29.000 $.00 $18,270.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 165.000

 47.000 .000

 

 

165.000 $.00 $7,755.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 36,144.000

 2.550 .000

 

 

36,144.000 $.00 $92,167.20

Category Amount: $0.00 $191,243.15

Category Number: 0040 PERMANENT EROSION CONTROL

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 47,429.627

 1.000 .000

 

 

47,429.627 $.00 $47,429.63

Category Amount: $0.00 $47,429.63

Category Number: 0050 SIGNING AND MARKING

0460 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  147.000 52.500

 23.500 -17.500

 

 

35.000 $-411.25 $822.50

Category Amount: $-411.25 $822.50



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,838.132

 45.000 .000

 

 

1,838.132 $.00 $82,715.94

Category Amount: $0.00 $82,715.94

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 180.500

 40.000 13.000

 

 

193.500 $520.00 $7,740.00

Category Amount: $520.00 $7,740.00

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 20.000

 500.000 1.000

 

 

21.000 $500.00 $10,500.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 9,523.313

RAW CHECK DAM 3.000 .000

 

 

9,523.313 $.00 $28,569.94

Category Amount: $500.00 $39,669.94

Category Number: 0060 SIGNALS

1125 647-0220     TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS  1.000 .300

 7000.000 .700

1-STAGE 1B

 

1.000 $4,900.00 $7,000.00

1180 647-0220     TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS  1.000 .000

 33000.000 .500

2-STAGE 1B

 

.500 $16,500.00 $16,500.00

Category Amount: $21,400.00 $23,500.00

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 1,668.351

 44.000 .000

 

 

1,668.351 $.00 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $77,634.44

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

Category Amount: $0.00 $50,505.20



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/10/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 6,696.060

 1.000 161.560

(IN #1)

                                                            

6,857.620 $161.56 $6,857.62

Category Amount: $161.56 $6,857.62

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $3,750.00

Project Total Amount: $86,935.16 $10,856,342.36


